

Second Review of Scottish Parliament Boundaries Project Plan

For discussion

1. The Commission last considered the project plan for the Second Review at its December meeting.
2. This plan has been updated to include the timing on consulting on Additional Proposals for constituencies and Revised Proposals for regions. The timescales for preparing the Final Report have also been shifted to reflect the timing of the consultation.

Conclusion

3. The Commission is invited to consider the updated project plan.

Secretariat
January 2025

Second Review of Scottish Parliament Boundaries Project Plan

No	Task	Duration	Start	Finish	Notes	External events and pressures
1.1	Announcement of review	1 day	September 2022		Complete - announced 1 September 2022	
1.2	Pre-consultation engagement	8 weeks	6 October 2022	1 December 2022	Complete	BCS 2023 Review final consultation 8 November to 5 December 2022, after which final proposals need to be developed and agreed and report prepared.
Constituencies						
2.1	Development of Provisional Proposals for constituencies	16 weeks	10 October 2022	30 Jan 2023	Complete	Recess 8 - 23 October and 24 December 2022 - 8 January 2023.
2.2	Prepare materials for publication	8 weeks	30 Jan 2023	31 March 2023	Complete	Recess - 11 to 19 February 2023
3.1	Publication of Provisional Proposals	1 day	18 April 2023		Complete - 17 May 2023	
3.2	Statutory Consultation	1 month	18 April 2023	18 May 2023	Complete - 27 May 2023 - 16 June 2023	Easter Sunday 9 April Recess 1-16 April New Chair and Commissioner appointed end May
3.3	Consider representations	11 weeks	18 May 2023	3 August 2023	Complete	BCS 2023 Review report to be submitted before 1 July. Recess - 1 July to 27 August 2023
4.1	Prepare materials for Local Inquiries				Complete	
4.2	Arrange Local Inquiries	8 weeks			Complete	
4.3	Publicise Local Inquiries				Complete - 15 November 2023	
4.4	Conduct Local Inquiries	10 weeks	14 Sep 2023	23 Nov 2023	Complete - Dec 2023/Jan 2024	Recess 7 to 22 October 2023
4.5	Receive Inquiry reports	4 weeks	23 Nov 2023	23 Dec 2023	Complete	
5.1	Modifications to proposals with no Inquiries	8 weeks	1 Dec 2023	26 Jan 2024	Complete	Recess 23 December 2023 to 7 January 2024
5.2	Consider Inquiry Reports and Revised Recommendations	10 weeks	02 Jan 2024	9 March 2024	Complete	
5.3	Prepare Revised Recommendations for publication	10 weeks	9 March 2024	14 May 2024	Complete	Easter Sunday 31 March Possible UK General Election May 2024
5.4	Publish Revised Recommendations for constituencies	1 day		16 April 2024	Complete - RR for constituencies published 16 April	
6.1	Statutory Consultation	1 month	16 April 2024	15 May 2024	Complete RR for constituencies - 16 April - 15 May 2024	
6.2	Collation of representations	4 weeks	16 May 2024	12 June 2024	Complete	
7.1	Assessment of need for Inquiries	4 weeks	16 May 2024	19 June 2024	May - June 2024 Agreed Falkirk LI via email BS meeting 19 June 2024	
7.2	Prepare materials for Local Inquiries	6 weeks	May 2024 - 31 July 2024	31 July 2024		Pre-election period - no publication until after 4 July 2024 Parliament recess 29 June to 1 September
7.3	Publicise Local Inquiries	1 day	Early August 2024		25 July 2024	

No	Task	Duration	Start	Finish	Notes	External events and pressures
7.4	Conduct Local Inquiries	4 weeks	Early September 2024	Early Oct 2024	One local inquiry on 22 August 2024	
7.5	Receive Local Inquiry report	2 weeks	22 August 2024	5 Sept 2024		
7.6	Consider Inquiry reports and decide further recommendations (if required)	1 week	5 Sept 2024	12 Sept 2024	BS meeting on 12 September 2024	
8.1	Prepare Further Proposals for constituencies	2 weeks	12 Sept 2024	26 Sept 2024	Consultation Period to begin on 26 September (depending on outcome of Falkirk local inquiry and 12 September meeting)	
8.2	Press Conference	1 day	25 Sept 2024	25 Sept 2024		
8.3	Distribute material for constituency Further Proposals	2 weeks	12 Sept 2024	26 Sept 2024		
8.4	Consult on constituencies Further Proposals	1 month	26 Sept 2024	26 Oct 2024		Parliament recess - 12 Oct - 27 Oct
8.5	Assessment of Need for Local Inquiries	1 week	4 Nov 2024	11 Nov 2024	Completed via email prior to 4 November meeting	
8.6	Prepare materials for Local Inquiries	1 week	6 Nov 2024	13 Nov 2024		
8.7	Publicise Local Inquiries	2 weeks	14 Nov 2024	28 Nov 2024		
8.8	Conduct Local Inquiries	1 week	28 Nov 2024	3 Dec 2024	Paisley - 28 November Whitburn - 3 December	Risk of weather interruption/pre-Xmas period. Sheriff Principal availability
8.9	Receive Inquiry reports	2 weeks	4 Dec 2024	18 Dec 2024		
8.10	Consider Inquiry Report and agree Additional Proposals or final recommendations for constituencies	1 week			19 December meeting Follow up meeting on 13 January 2025 If additional proposal stage not required, final recommendations by end January 2025	
8.11	Prepare Additional Proposals for publication	2 weeks	13 Jan 2025	27 Jan 2025		
8.12	Consult on Additional Proposals for constituencies	1 month	30 Jan 2025	1 Mar 2025		
8.13	Consider representations, assessment of need for Local Inquiries and next stage	2 weeks	3 Mar 2025	17 Mar 2025		
Regions						
9.1	Development of Provisional Proposals for regions	8 weeks	May 2024	16 July 2024	BS 23 July 2024 meeting Agreed option 3C by email - w/b 12 Aug 2024	Summer holiday period
9.2	Prepare materials for publication	6 weeks	12 Aug 2024	26 September 2024		
10.1	Statutory Consultation	4 weeks	26 Sept 2024	26 Oct 2024		October holiday period
10.2	Collations of representations	1 week	28 Oct 2024	4 Nov 2024		
10.3	Assessment of Need for Local Inquiries	1 week	4 Nov 2024	11 Nov 2024	Completed via email prior to 4 November meeting	
10.4	Prepare materials for Region Local Inquiries	1 week	6 Nov 2024	13 Nov 2024		
10.5	Publicise Regions Local Inquiries	2 weeks	14 Nov 2024	28 Nov 2024		

No	Task	Duration	Start	Finish	Notes	External events and pressures
12.1	Conduct Local Inquiry	1 week	28 Nov 2024	3 Dec 2024	Paisley – 28 November Whitburn – 3 December	Risk of weather interruption/pre-Xmas period. Sheriff Principal availability
12.2	Receive Inquiry report	2 weeks	4 Dec 2024	18 Dec 2024		
13.1	Consider Inquiry Report and agree Revised Proposals for regions	1 week			19 December 2024 meeting	
13.2	Prepare Revised Proposals for publication	2 weeks	13 Jan 2025	27 Jan 2025		
13.3	Consult on Revised Proposals for regions	1 month	30 Jan 2025	1 Mar 2025		
13.4	Consider representations, assessment of need for Local Inquiries and next stage	2 weeks	3 Mar 2025	17 Mar 2025		
Report – Final Recommendations						
14.1	Draft executive summary, front section and sample constituency chapters	4 weeks	1 Oct 2024	28 Oct 2024	November meeting	Sept/ Oct. Liaise with APS and SG on report style, statutory requirements etc
14.2	Write and revise constituency chapters	6 weeks	28 Oct 2024	31 January 2025	19 December meeting (6 appendices considered) Agree via email or online meeting end of January (4 further appendices)	Local Inquiries to be held for some constituencies
14.3	Prepare data for report	10 weeks	1 Oct 2024	31 January 2025		
14.4	Write and revise report region chapters	1 month	1 Feb 2025	15 Mar 2025	March meeting – online or by email	
14.5	Prepare maps for report	10 weeks	6 Jan 2025	19 Mar 2025		
14.6	Design/format report	10 weeks	6 Jan 2025	19 Mar 2025		
14.7	Proof read, format and print report	5 weeks	19 Mar 2025	23 Apr 2025	April (beginning) meeting	Final sign off

<https://www.parliament.scot/about/how-parliament-works/recess-dates>